

# Project Timeline

2017

2018

2019

- Public Meeting #1  
September 15, 2016
- Need of Improvement
  - Feasibility Study
  - Assemble CAG

**We Are Here**

- Public Meeting #2  
December 7, 2017
- Present Alternatives
  - Comparison of Benefits and Impacts

- Public Hearing  
Summer 2019
- Present Preferred Alternative for review and comment

- *Phase I is funded*
- *Phase II and Phase III are unfunded*
- *\$14M bridge rehab FY 18-22*

Bridge Condition Report

Environmental Assessment/CE

Design Report, Bridge Type Study

PHASE I (Planning)

CONTEXT SENSITIVE SOLUTIONS - PUBLIC INVOLVEMENT

PHASE II (Design)

PHASE III (Const.)

- CAG #1  
November 2, 2016
- Purpose of CAG
  - Ground rules
  - Initial coordination
  - Feasibility Study
  - Purpose & Need/Brainstorm alternatives

- CAG #2  
April 25, 2017
- Present geometric alternatives, impacts and access
- NEPA Concurrence P&N  
February 23, 2017

- CAG #3  
February 2018
- Review 2<sup>nd</sup> PM feedback
  - Review geometric alternatives
- NEPA Concurrence Alts. Carried Forward  
June 2018

- CAG #4  
Fall 2018
- Identify Preferred Alternative for Public Hearing
- NEPA Concurrence Preferred Alt.  
February 2019

- CAG #5 and #6 (if necessary)
- Bridge Type Study Group
  - Meeting #5 - identify options
  - Meeting #6 - finalize type