



**IL 100-106 River Crossing Project Phase I Study
Citizens Advisory Group - Meeting #4 Summary
October 16, 2018**

A meeting of the Citizens Advisory Group was held on October 16, 2018 at the Nimrod Funk Community Building in Winchester, IL. The agenda for the meeting included the following items.

- Project Timeline
- Purpose and Need - Alternatives Review
- Alternatives Carried Forward
- Recommendation of Preferred Alternative
- Agency Coordination
- Next Steps
- Bridge Rehabilitation vs. Replacement

Handouts at the meeting included:

- Matrix spreadsheets of the four Alternatives Carried Forward (4A, 4C, 4C/D, and 5B) with costs, travel benefits, and environmental impacts itemized under each alternative.
- Comment forms providing a space for written comments on the project, and requesting a response by October 30, 2018.

After introductions were conducted by J. Wavering, R. Powell provided a project update and presented the recommended "Preferred Alternative, 4C". After the presentation, attendees were invited to review maps of the draft roadway plan and profiles with highlighted environmental resources for each of the alternatives recommended for further study (Alternatives 4A, 4C, 4C/D, and 5B). Meeting attendees were also invited to provide written comments regarding each of the alternatives.

As part of the meeting agenda, J. Wavering provided an update on the weight restrictions that were recently put in place. He provided details for an emergency repair contract to restore the 40-ton legal load posting which is expected to be complete in the spring of 2019. He also described the design and construction activities for a major bridge rehabilitation project that could start as early as 2020 depending on funding and project readiness. The rehabilitation contract would be larger in scope than the emergency repair contract, and is intended to keep the bridge open to traffic until replacement funding can be secured.

Comments and questions during and after the presentation included the following:

- A CAG member asked if there been any movement or activity on listing the existing bridge with the National Register of Historic Places. IDOT responded that they were not aware of any such effort.
- A CAG member asked IDOT to confirm that Alternative 4A is dropped from further study. IDOT responded that 4A is recommended to be dropped, but it will not be officially dropped until the Preferred Alternative is presented to federal and state agencies at the NEPA Merger meeting in February 2019.
- A CAG member asked how the location of Alternative 5B and the downstream crossing factor into the alternatives evaluation, and how much of a deterrent are the crossing locations upstream. IDOT responded that the river carriers prefer any alternative that is further downstream from the existing crossing. Coordination with the US Coast Guard and the river carriers identified that having a 400-foot width between piers would be sufficient regardless of the location of the bridge.
- A CAG member asked for examples of bridges that are similar to the proposed bridge type for IL 100/106. IDOT responded that the new IL 100-106 bridge would likely appear similar to the I-72 structures over the Illinois River and the proposed US 54 Champ Clark bridge over the Mississippi River.
- A CAG member asked if the levee district has any concern for the clearance over the levee, depending on the alternative. IDOT responded that levee district coordination is ongoing. The levee district concern for access is the same no matter which alternative is chosen. The proposed bridge will either have 15 feet of vertical clearance over the levee, or direct access from IL 100-106 will be provided.
- A CAG member asked what bridge is on the District's list for funding. IDOT responded that a new two-lane US 67 bridge over the Illinois River in Beardstown has been funded. After that, both US 24 in Quincy and IL 100/106 are currently in the Phase I study phase and not funded for design or construction.
- A CAG member asked about going for a TIGER grant. IDOT responded that TIGER grants (now called BUILD grants) are subject to a specific process and proposals are not currently being accepted. IDOT also stated that the bridge replacement was submitted for competitive freight plan funding, but was not awarded funds.
- A CAG member asked that, once the Champ Clark Bridge is done, which bridge would be next. IDOT responded that the Champ Clark Bridge was led by Missouri, and there are 15 counties in District 6, so it is difficult to say how that would impact Illinois bridge improvements, and that the next anticipated opportunity to get federal funding is through the Illinois Special Bridge Program for FY 2025.
- A CAG member asked about the maintenance of the bridge being less cost for a shorter bridge such as Alternative 5B. IDOT responded that, while the shorter bridge length as part of Alternative 5B would have reduced maintenance costs, it also would require a

greater length of new roadway than the other alternatives, and would sever farmland east of the river and displace properties west of the river.

A total of 8 completed comment forms and no email comments were collected, including those submitted at the meeting and those sent afterward to IDOT District 6 by the October 30 deadline. The comments are summarized below.

- Preference for, or approval of, the recommended Preferred Alternative 4C (by several CAG members).
- Preference for 15' vertical clearance over the levee.
- Higher cost of Alternative 4C vs. 4A is justified by its reduced farmland and displacement impacts.
- Commend the IDOT and consultant study team for navigating the CAG group through the study process.
- Restore the legal load weight limits for the existing bridge, and keep them restored until a new bridge can be funded.
- Support dropping Alternative 5B due to its land acquisition costs and floodplain impacts. Concern for new bridge location and width still being inadequate for barge collision avoidance. Consider constructing the bridge approaches before the bridge span to shorten construction time. The CAG meetings are very informative.
- Concern that inflation will keep the cost rising if construction is delayed. Concern that the Quincy bridge will take precedence over the Florence bridge. Even with its lower traffic flow, the Florence bridge is important link for farmers and other adjacent businesses and for emergency services.
- Concern with the timeline and approval of construction funds for the new bridge. Long term closures and weight restrictions hamper the ability to maintain and grow business. Communication well in advance of closures will help businesses plan for the needs of their customers.

Project Study Group members attending CAG Meeting #3 included the following.

IDOT: Jeff Myers, Sal Madonia, Jay Wavering, Jon Kelley, Lori Williams, Joe Schatteman, Ameh Fioklou

WSP: Rick Powell, Meghan Hamilton, Tanya Adams

CMT: Kristin Timmons

Attachment A - Attendance Sheet (1 of 3)



Illinois Route 100/106 River Crossing Project - Phase I Study
Pike County / Scott County / Greene County

River Crossing Project



COMMUNITY ADVISORY GROUP MEETING (CAG) #4
October 16, 2018 • 4:30 pm - 6:30 pm
Scott County Fairgrounds
Nimrod Funk 4-H & Community Building
Winchester, Illinois

SIGN-IN SHEET - PLEASE PRINT

Name	BRIAN DOCKERY	Representing	CENTRALSTONE / KNOX CO	Address	1701 5 TH AVE. MOLINE IL 61245	Phone/ E-mail	309-781-4240 BDOCKERY@RIVERSSTONEGROUP.COM
This address is my <input type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	NANCY KURPANTIS	Representing	VILLAGE OF FLORENCE	Address	402 RIVER RD FLORENCE IL 62328	Phone/ E-mail	217-723-4646 FLORENCE.ORG/STUNGE@WILDBLUE.NET
This address is my <input checked="" type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Gene Stokvis	Representing	SELF	Address	2499E 492nd St. Pittsfield IL 62363	Phone/ E-mail	PIR.908@GMAIL.COM 217-416-6973
This address is my <input type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Justin Krohn	Representing	Pike County Economic Development	Address	1301 E Washington Pittsfield	Phone/ E-mail	jkrohn@pikecdc.org
This address is my <input type="checkbox"/> Residence <input checked="" type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Eric Weck	Representing	Central Stone	Address	46445 Smeeth Lane, Hannibal MO 63401	Phone/ E-mail	573-653-4217 eweck@centralstone.com
This address is my <input type="checkbox"/> Residence <input checked="" type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Blake Radenick	Representing	Pike-Scott Farm Bureau (NEW)	Address	PO Box 6 Pittsfield IL 62363	Phone/ E-mail	217-285-2233 blake@pike-scottfb.org (NEW)
This address is my <input type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Mike Entler	Representing	Cargill	Address	401 River Rd Pittsfield IL 62363	Phone/ E-mail	217-723-4302 Mike_Entler@cargill.com
This address is my <input type="checkbox"/> Residence <input checked="" type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Charlie Hull	Representing	Pike Co. Chamber	Address	PO Box 83 Pittsfield IL 62363	Phone/ E-mail	217-285-2971 pikechamber@cas5comm.com
This address is my <input checked="" type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Rex McIntire	Representing	CITY OF WINCHESTER	Address	327 N. MAIN WINCHESTER	Phone/ E-mail	217-742-5628 mccomp@franco.com
This address is my <input type="checkbox"/> Residence <input type="checkbox"/> Business <input type="checkbox"/> Other							
Name	Dirk Erickson	Representing	Illinois Valley Paving	Address	ILL 106 Winchester	Phone/ E-mail	217-742-3103 Dirk.erickson@umbiz.com
This address is my <input type="checkbox"/> Residence <input checked="" type="checkbox"/> Business <input type="checkbox"/> Other							

Attachment B - Attendance Sheet (2 of 3)



Illinois Route 100/106 River Crossing Project - Phase I Study
Pike County / Scott County / Greene County

River Crossing Project



COMMUNITY ADVISORY GROUP MEETING (CAG) #4
October 16, 2018 • 4:30 pm - 6:30 pm
Scott County Fairgrounds
Nimrod Funk 4-H & Community Building
Winchester, Illinois

SIGN-IN SHEET - PLEASE PRINT

Name Misty Dahman Representing Clevenger Contractors, Inc. Address P.O. Box 19 Bluffs, IL 62621 Phone/
E-mail 217-754-3411 clever@iste.net
This address is my Residence Business Other

Name Jim Swartz Representing S=CF Address 47623 Old U.S. Highway 30 Phone/
E-mail 217-370-2360 jswartz@iste.net
This address is my Residence Business Other

Name David Bruner Representing United Contractors Midwest Address 3851 Robbins Rd Phone/
E-mail 217-883-0391 david.bruner@ucm.biz
This address is my Residence Business Other

Name Dwight Dahman Representing LSSD inc Address _____ Phone/
E-mail 2174306901
This address is my Residence Business Other

Name Carol McCartney Representing Newburg Twp. Address 43007-260th Ave Pittsfield Phone/
E-mail 217-285-4629 Jeff@adamns.net
This address is my Residence Business Other

Name Lisa Springer Representing LMS Trucking Milton Address 49006 166th Ave Pearl IL Phone/
E-mail springrfarms@iste.net
E-mail 217-491-4541
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/
E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/
E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/
E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/
E-mail _____
This address is my Residence Business Other

Attachment B - Attendance Sheet (3 of 3)



Illinois Route 100/106 River Crossing Project - Phase I Study
 Pike County / Scott County / Greene County



COMMUNITY ADVISORY GROUP MEETING (CAG) #4
 October 16, 2018 • 4:30 pm - 6:30 pm
 Scott County Fairgrounds
 Nimrod Funk 4-H & Community Building
 Winchester, Illinois

SIGN-IN SHEET - PLEASE PRINT

67363

Name Isaac Christensen Representing _____ Address 25466-475 Peckinaw Rd Phone/E-mail 217-723-4078
This address is my Residence Business Other

Name Pat VanDeVelde Representing Scott County Devel. Corp. Address 16 South Hill Winchester, IL Phone/E-mail 217-473-9534
This address is my Residence Business Other 6694 pat@peckinawinsncagency.net

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other

Name _____ Representing _____ Address _____ Phone/E-mail _____
This address is my Residence Business Other