

# IL 100/106 Phase I Project Timeline – 3 Year Study

2016

2017

2018

2019


- Public Meeting #1**
- Need of Improvement
  - Feasibility Study
  - Assemble CAG



- Public Meeting #2**
- Present Alternatives
  - Comparison of Benefits and Impacts

- Public Hearing**
- Present Preferred Alternative for review and comment

- Phase I is funded
- Phase II and Phase III are unfunded (\$14M bridge rehab FY 18-22)



Bridge Condition Report

Environmental Assessment/CE

Design Report, Bridge Type Study

PHASE I (Planning)

CONTEXT SENSITIVE SOLUTIONS – PUBLIC INVOLVEMENT

PHASE II (Design)

PHASE III (Const.)

- CAG #1**
- Purpose of CAG
  - Ground rules
  - Initial coordination
  - Feasibility Study
    - Purpose & Need/Brainstorm alternatives

- CAG #2**
- Present geometric alternatives, impacts and access

- CAG #3**
- Evaluate alternatives
  - Narrow alternatives to feasible options
    - Obtain concurrence

- CAG #4**
- Review 2<sup>nd</sup> PM feedback
  - Review geometric alternatives

- CAG #5**
- Identify Preferred Alternative for Public Hearing

- CAG #6 and #7**
- Bridge Type Study Group
  - Meeting #6 – identify options (±4 studied)
  - Meeting #7 – finalize type